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FUTURES WORK PLAN 
GOAL: Develop CON Application for New Inpatient and Community Capacities for Vermont State Hospital Successor 

Facilities 
NOTE: Highlighted dates indicate revised time lines based on the October 2008 and April 2009 Implementation Reports. This 
Work Plan envisions a multi­stage CON application process: Part 1 will address the 15 bed Secure Residential Recovery 
Facility, Part 2, the proposed inpatient hospital at RRMC. 

Benchmark  Objectives and Related Tasks  Who is Responsible for 
Achieving  Benchmark 
Tasks 

Duration  Start  End 

Benchmark Objective  1: Assess  inpatient  configurations  based  on  feasibility  analysis  of multiple 
options—for both integrated and stand­alone  facilities  CCON Scope: 2,5,10,13,14,21,23,26; Conditions: 
4, 13,15,17,18)  See related Benchmark Objective 5. 

1.1  Assess hospital interest in partnering (completed) 

1.2  Identify alternative site options (CCON Scope #2, 5, 23, 24) (completed) 

1.3  Develop assessment criteria: cost modeling, quality, policy criteria (CCON Scope #8) (completed) 

1.4  Using criteria perform feasibility analysis of multiple options (completed). 

1.5  Report on Draft Inpatient Options Analysis. 

NOTE: The Draft Inpatient Options Analysis was completed Dec 2007. A  Preliminary Draft Summary 
Analysis was delivered at its  request to the MHOC Committee in November 2007.   Editing of  the draft 
analysis was completed in April 2008 

DMH  Staff / BGS Staff/ 
Architecture+ /AHS /Potential 
Partner Hospitals/ PHPG 

DMH Commissioner, Deputy 

DMH & BGS Staff 

Deputy Commissioner DMH, 
Futures Project Staff 
Project Architect BGS 

“ 

Commissioners DMH/ BGS/ 

4 – 6 mo 
all tasks 

“ 

“ 

“ 

“ 

4­6 months 

May  2007 
all tasks 

“ 

“ 

“ 

“ 

May 2007 

Sept/Nov 
2007 
all tasks 

“ 

“ 

“ 

“ 

Nov 2007
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Benchmark  Objectives and Related Tasks  Who is Responsible for 
Achieving  Benchmark 
Tasks 

Duration  Start  End 

Benchmark Objective  2:  Select  configuration & Sites  for Pt.1 &Pt.2 CON Application:  (  from  5 
Models – 21 Sites) (CCON Scope: 2,3,5,9,13,19,20, 23, 26, 27,30,31;Conditions: 14,15,16,17,19) NOTE: Time 
Line  for  site selection­15 bed secure residential  has been extended to Oct 08; time for site selection for 
acute in­patient hospital has been extended to Dec 08. 

2.1 Review  findings of Draft Inpatient Options Analysis Report (Completed) 

2.2 Assess bed # for inpatient and residential  bed capacity . (CCON Scope #25, 31)  (Completed.) 

2.3 Develop report  how other states’ facilities & programs (including systems in place or planned) serve 
populations similar to those served by VSH (CCON Condition 16)  (Completed. ) 

2.4 Assess revenue potential,  long­range cost to state, capital construction & financing options, 
fiscal sustainability of mental  health system as a whole  (CCON Conditions 15 & 17) 

2.5  Obtain  feedback  from  Transformation  Council  &  other  stakeholders  on  model  /  site  trade­offs 
(CCON Condition 19)  See Objective 3 below.  (Time Line extended. On­going) Part 1 CON 

2.6  Integrate  recommendations of Legislative Consultants  (completed) 

2.7  Review  findings of other states’ experience in serving populations similar to VSH patients (CCON 
Scope: 19; Condition 16) (Completed. ) Same as 2.3 

2.8  Review  Futures Work  Group  recommendations  &  findings  from  Legislative  Summer  Corrections 
Study Group.  Review findings of work group on the inpatient mental health treatment needs of the 
DOC inmate population. (CCON Condition 14) (Completed.) 

2.9  Review  findings, reports with Transformation  Council & other stakeholders; obtain feedback, and 
consult with Legislature. (Condition 19) (See Objective 3 below)  Part 1 CON 

2.10 Select configuration & sites for detailed analysis for Part 2 CON Application. Completed 

2.11  Obtain BISHCA guidance re: sequencing of  Part 2 CON application. 

2.12  Develop and submit Part 1 CON Application  Letter of Intent to be submitted on/before Nov 1, 2009 

Secretary of AHS 

DMH  Futures Staff 

DMH Futures Staff 

Commissioners of MH & BGS, 
Joint Fiscal Office 
Secretary of AHS 

DMH Commissioner & Deputy 

DMH Commissioner & Deputy 
Futures Staff 

Commissioners DMH / DOC 
Secretary AHS 

DMH/AHS/DOC Staff 

DMH Commissioner & Deputy 
Secretary AHS 
Secretary AHS (in consultation 
with Legislature ) 
Commissioner of DMH & 
Deputy 

DMH / (Potential) Partners 

3­4 months 

3­6 months 

3­10 
months 

3­16 
months 

3­15 
months 

3­4 months 

1­6 month 

8 months 

1­2  months 

2­15 
months 
1­18 
months 
6­24 
months 

Sept 2007 

Sept2007 

Aug 2007 

Aug 2007 

Sept 2007 

Sept 2007 

Nov 07 

May 2007 

Nov 2007 

Jan 2008 

Nov 2007 

Jan 2008 

Dec 2007 

Jan2008 

May 2008 

Dec 2008 

Dec 2008 

Dec 2007 

May 08 

Dec 2007 

Dec 2008 

Feb/Mar  2009 

Feb/Mar 2009 

Dec  2009
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Benchmark Objectives and Related Tasks  Who is Responsible for 
Achieving Benchmark 
Tasks 

Duration  Start  End 

Benchmark  Objective  3  Assure  mental  health  consumer  &  stakeholder  participation    (CCON 
Condition 19) 

3.1  Establish Transformation Council (Completed) 

3.2  Post  planning  documents  &  meeting  minutes  on  DMH  website 
http://healthvermont.gov/mh/update/mhupdate.aspx 

3.3  Maintain  active  outreach  to  communities  impacted  by  planning  for,  development  of  inpatient  & 
community facility sites; convene work groups as needed for input to program planning processes. 

3.4  Provide updates to and solicit feedback from State Mental Health Adult Program Standing Co. 

3.5  Copy Interested Parties as required by BISHCA CON process 

NOTE: All tasks continue in effect. 

Commissioner of MH 

DMH Staff 

DMH Futures staff 
DMH Commissioner, Deputy, 
Staff 

DMH Futures Staff 

DMH Futures Staff 

1­3  months 

Bi­weekly 

Ongoing 

Monthly 

Ongoing 

Jul 2007 

Ongoing 

Ongoing 

Ongoing 

Ongoing 

Sept 2007 

Ongoing 

Ongoing 

Ongoing 

Ongoing

http://healthvermont.gov/mh/update/mhupdate.aspx
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Benchmark  Objectives and Related Tasks  Who  is Responsible for 
Achieving Benchmarks 

Duration  Start  End 

Benchmark Objective 4: Develop  program design for  new  levels of care for VSH  patients & DOC 
inmates needing acute inpatient care (with outside review): (CCON  Scope : 3,6,7,9,20,24,26; 
Conditions: 14,15, 16, 18)  All tasks below relate to Part 2 CON­ LOI on / before June 1, 2010 

4.1 Create inpatient program work group. 

4.2  Review Futures Corrections Work Group recommendations, findings of Legislative Corrections 
Summer Study.  (Completed.) 

4.3  Identify inpatient programming, security needs for Corrections population (CCON Scope #26) 

4.4  Update & refine clinical description of populations served  (including special populations). 

4.5 Develop program goals & treatment methods sufficient to establish cost and operational parameters 
for Part 2 CON Application. 

4.6 Develop staffing model  & plan sufficient to establish cost and operational parameters for Part 2 CON 
Application  (CCON Scope #  20, Condition 18) 

4.7 Obtain outside review of program model for appropriateness for populations to be served, conformity 
with accreditation standards, cost effectiveness of service. (CCON Scope #7) 

4.8 Refine architectural program of space  requirements as needed (CCON Scope # 9) 

4. 9 Review  programming plans  with Transformation Council, Adult Program Standing Committee, other 
stakeholders, Legislature, BISHCA.  (CCON Condition 19)  On­going. 

Deputy Commissioner, DMH 
Staff 

DMH / (Partner Hospitals) / 
BGS/Architectural Consultant 
staffs 

DMH / Partner Hospitals / BGS/ 
Architectural Consultant staff 

DMH / DOC / Partner Hospital 
(if applicable) Staff 

DMH / DOC / Partner Hospital 
(if applicable) Staff 

DMH / DOC / Partner Hospital 
(if applicable) Staff 

DMH Deputy Commissioner, 
Staff, Program Consultant 

BGS / Architectural Consultant 

DMH Commissioner, Deputy 

3­6 months 

1 month 

1 month 

1 month 

3­6  months 

3­6  months 

2­5  months 

1 month 

On­going 

Jan 2010 

Nov 2007 

Jan 2010 

Jan 2010 

Jan 2010 

Jan 2010 

Feb 2010 

May 2010 

On­going 

Jun 2010 

Dec 2007 

Jun 2010 

Feb 2010 

Jun 2010 

Jun 2010 

Jun 2010 

Jun 2010 

On­going
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Benchmark Objectives and Related Tasks  Who  is Responsible for 
Achieving Benchmarks 
Tasks 

Duration  Start  End 

Benchmark Objective 5: Develop architectural, site & construction plans for selected  option(s) 
demonstrating conformity with relevant CON criteria. (CCON Scope: 1,9,12,13,14; Conditions 14, 
17)  Note: Pending conclusion of Benchmark Task 2.11 the sequence of development at different 
sites and programs may change.. All tasks below relate to Part 2 Con LOI  on / before June 1 ,2010 
5.1 Complete Architectural Program of Space (See Benchmark Objective 1) (Inpatient Options Analysis 
completed)  See Work Plan for 15 Bed Secure Residential Facility. 

5.2  Identify alternative  sites (See Benchmark Objective 1) (completed) 

5.3  Analyze alternative sites (See Benchmark Objective 1)  (completed) 

5.4 Select site(s)  (See Benchmark Objective 2)  (Time Lines revised) 

5.5  Select A&E Team  (Time Line revised) 

5.6 Award contract  (Time Line revised) 

5.7 Develop schematic design; update Transformation Council, other stakeholders. (CCON Condition 19) 

5.8  Carry out design development; update Transformation Council, other stakeholders 

5.9 Begin process to secure permits (Permits process begins after CON is granted. Impact studies: traffic, 
air pollution, & waste water, are part of local & state permit process and occur within same time frame.) 

­local  (6 months) 
­state  (8 months) 
­federal (3 months) 

5.10  Develop construction documents 

5.11 Conduct bidding & negotiating process for contractor selection 

5.12 Carry out construction process 

DMH / BGS/ A&E Contractors 
/Potential Partner Hospitals 

BGS/ A&E Contractors/DMH 

BGS/DMH/A&E Contractors 
BGS/ A&E Contractors, DMH 
Secretary of AHS / Potential 
Partner Hospitals 

BGS  / consult with  potential 
Partner Hospital / DMH 
“                                      “ 

A&E Contractors 
BGS / A&E Contractors (with 
Hospital Partners) 

“  “ 

BGS/ DMH / Partners 
BGS / A&E Contractors (with 
Hospital Partners)/ DMH 
with Construction Contractors 

BGS/ alone or with Hospital 
Partners/ DMH/ A&E contractor 
BGS/ DMH / Hospital Partners/ 
BGS/A&E Contractor / 

Construction Contractors 

4 months 

4  months 

4­6  months 

3­7 months 

2­4months 

1 month 

2­3  months 

2  months 

3­8 months 

5­6 months 

3­4 months 

12 months 

May 2007 

May2007 

May 2007 

May 2009 

Dec 2009 

Mar 2010 

May 2010 

Oct 2010 

Feb/Mar 
2011 

May 2011 

Nov 2011 

Mar 2012 

Aug 20 07 

Aug 2007 

Sept/Oct 2007 

Dec 2009 

Mar 2010 

April 2010 

Oct 2010 

Dec 2010 

Aug/ Sept 2011 

Nov 2011 

Mar 2012 

Mar 2013
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Benchmark Objectives & Related Tasks  Who Is Responsible for 
Achieving Benchmark 
Tasks 

Duration  Start  End 

5.13  Carry out building commissioning process all sites 

5.14 Facility start­up activities 

5.15 Begin patient occupancy 

5.16 Update Transformation Council, State Adult Mental Health Program Standing Committee, other 
stakeholders, Legislature at each stage of design &  construction process. 

NOTE: These time lines may be revised pending completion of DMH negotiation of hospital  partner 
Agreements. 

BGS/ Hospital Partners/ A&E & 
Construction Contractors 

“ 

BGS/DMH/Hospital Partners 

BGS/DMH/Hospital Partners 

3 months 

3  months 

2­3 months 

on­going 

Mar 2013 

Jun 2013 

Sept 2013 

ongoing 

Jun 2013 

Sept  2013 

Nov 2013 

ongoing 

Benchmark Objective 6: Identify  and plan to mitigate community impacts of potential  selected 
sites (CCON Specifications 14, 29, 32)  All tasks below relate to Part 2 CON Application (RRMC) 

6.1 Identify VSH discharge patterns in current  host community 

6.2 Consult local community services & planning bodies 

6.3 Assess human service impacts of program in host communities including housing, human services, 
first responders 

6.4  Hold public meetings as indicated 

6.5 Consult Transformation Council,  local authorities and planning groups, Legislators,  other 
stakeholders 

6.6 Develop strategies to address impacts 

6.7 Implement strategies to address impacts 

DMH Staff / Potential Hospital 
Partners 

“ 

“ 

“ 

“ 

“ 

“ 

1 month 

ongoing 

ongoing 

ongoing 

on­going 

on­going 

36­42 
months 

May 2010 

May 2010 

May 2010 

May 2010 

on­going 

on­going 

Jul 2010 

Jun 2010 

Jun 2013 

Jun 2013 

Jan 2014 

on­going 

on­going 

Jan/Feb 2014
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Benchmark Objectives and Related Tasks  Who Is Responsible for 
Achieving Benchmark 
Tasks 

Duration  Start  End 

Benchmark Objective  7: Develop long  range financing plan that reflects balance between inpatient 
services & the community system of care. (CCON Scope # 8, 12,  27, 30; CCON Condition #15,  17) 
NOTE: Time lines 7.5­7.10 have been revised and may require additional adjustment pending outcome of 
negotiations with potential partner hospitals.  All Tasks below relate to Part 2 CON Application. 

71 Identify estimated capital costs for each configuration option for alternative models/sites (See 
Benchmark Objective 1).  (Completed) 

7.2  Identify capital financing options (Completed) 

7.3  Identify key operational costs for each configuration option (Completed) 

7.4  Identify revenue potential of each configuration option (Completed) 

7.5 Obtain consultation from BISHCA about requirements for long­range financing plan for CON 
Application. 

7.6 Develop draft operational financing  plan 

7.7 Develop draft capital construction plan 

7.8 Review DMH System Evaluation and 5 Year Projection of  Service Demand  & Cost Analysis (PHPG, 
August 2007) and develop draft integrated 5 year financing plan in consultation with Legislature 
(Completed) 

7.9 Obtain input from Transformation Council, State Adult Mental Health Program Standing Committee, 
other stakeholders 

7.10 Review & refine draft financing plan at completion of schematic design, design development, 
permitting,  and completion of construction documents phases of architectural work (See Objective 5) 

DMH/BGS/Arch+/potential 
partner hospitals 

DMH/AHS/JFO staff 

DMH/BGS/ potential partner 
hospitals/ PHPG staff 

DMH/ potential partner 
hospitals/ PHPG staff 

DMH/ potential partner 
hospitals 

DMH/ potential partner 
hospitals/ OVHA/JFO 

DMH/ BGS/Legislative 
Institutions Co /potential partner 
hospitals 

DMH/ AHS/ JFO/OVHA 

DMH/BGS/potential partner 
hospitals 

DMH/BGS/A&E  & 
Construction Contractors/ 
JFO/ OVHA/AHS 

3­4 months 

3­4 months 

3­4 months 

3­4 months 

2­3 months 

3 months 

3­6 months 

3 months 

on­going 

12 – 14 mo 

May 2007 

May 2007 

May 2007 

May 2007 

Mar 2010 

Jun 2010 

Jan 2010 

Jan 2011 

on­going 

Sept 2010 

Sept 2007 

Sept 2007 

Sept 2007 

Sept 2007 

Jun 2010 

Sept 2010 

Jul 2010 

Mar 2011 

on­going 

Nov 2011
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Benchmark Objectives and Related Tasks  Who Is Responsible for 
Achieving Benchmark 
Tasks 

Duration  Start  End 

Benchmark Objective 8. Develop partner agreements for planning, construction & facility 
operations (CCON Scope: 11;Conditions  17, 18) NOTE: Time lines 8.3 – 8.6 have been revised and 
may require additional adjustment pending outcome of negotiations with potential partner hospitals. 
Part 2 CON Application 

8.1 Obtain clarification from BISHCA re: CON standards for partner agreements 

8.2 Identify timing of partner agreements re: planning,  Part 2 CON development, construction/renovation, 
operations, oversight, ownership of inpatient facility, governance, financing, oversight expectations 
& requirements, care management, in consultation with BISHCA 

8.3 Develop draft partner agreements sufficient for planning  Part 2 CON application 
(Time lines revised) 

8.4 Develop draft partner agreements  for financing of operations & capital development, ownership 
sufficient for Part 2 CON application  (Time lines revised) 

8.5 Develop draft partner agreements for construction/renovation management, governance, oversight & 
care management sufficient for Part 2 CON application (Time lines revised) 

8.6 Develop draft partner agreements for programming, staffing, site specific workforce development 
plans sufficient for Part 2 CON application (CCON  Condition 18)  (Time lines revised) 

8.7 Consult Transformation Council, State Adult Mental Health Program Standing Committee, 
Legislature, BISHCA (CCON Condition 19) 

DMH / potential Partner 
Hospitals 

DMH / potential Partner 
Hospitals 

DMH/ BGS / potential Partner 
Hospitals 

DMH/ BGS / potential Partner 
Hospitals 

DMH/ BGS / potential Partner 
Hospitals 

DMH/ BGS / potential Partner 
Hospitals 

DMH/ BGS / potential Partner 
Hospitals 

2­3 months 

Ongoing 

Ongoing 

6­12 
months 

6­9 months 

6 – 9 
months 

on­going 

Mar 2010 

Sept 07 

Jun 2009 

Jun  2009 

Jun 2009 

Jan 2010 

on­going 

Jun 2010 

On­going 

Aug 2010 

Aug 2010 

Aug 2010 

Aug 2010 

on­going
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Benchmark Objectives and Related Tasks  Who Is Responsible for 
Achieving Benchmark 
Tasks 

Duration  Start  End 

Benchmark Objective 9: Develop work force recruitment & retention plan to adequately and 
appropriately support the new inpatient  programs (CCON Condition 18) 
NOTE: Time lines  have been revised and may require additional adjustment pending outcome of 
negotiations with potential partner hospitals. Note: All tasks refer to Part 2 CON Application. 

9.1 Based on population and program requirements create staffing model(s) for VSH successor facilities 

9.2  Identify applicable accreditation standards for population program staffing model(s), refine model(s) 

9.3  Compare current work force to accreditation standards for program model(s) 
­ consult VSEA 

9.4  Perform compensation analysis if selected model(s)  involve Partner Hospital 
­consult VSEA 

9.5 Create work force development strategy for VSH staff. 

9.6  Develop work force development and recruitment strategy for VSH  successor programs 
See Benchmark Task 8.6 

9.7 Obtain input  from VSEA, Transformation Council, Legislature, BISHCA , Nursing Board, Vt. 
Psychiatric Association,  Department of Human Resources, other stakeholders 
See Benchmark Task 8.6 

DMH / potential Partner 
Hospitals / VSH staff 

DMH / potential Partner 
Hospitals staff 

DMH/ potential Partner 
Hospitals staff 

DMH / potential Partner 
Hospitals / VSH staff 

DMH / potential Partner 
Hospitals / VSH staff 

DMH / potential Partner 
Hospitals/ VSH staff / AHS 

DMH / potential Partner 
Hospitals 

2­4 months 

2­4  months 

1­2  months 

2­3 months 

4 months 

6 months 

Ongoing 

Sept 2010 

Jan 2011 

Mar 2011 

Feb 2011 

Jan 2010 

Jan 2010 

Ongoing 

Jan 2011 

May 2011 

May 2011 

May 2011 

May 2010 

Jul 2010 

Ongoing
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Benchmark Objectives and Related Tasks  Who is Responsible for 
Achieving Benchmark 
Tasks 

Duration  Start  End 

Benchmark Objectives 10.1 – 10.6  Develop Community Capacities (CCON Scope 
# 1, 15,16,17,18, 24, 25, 28, 29, 30,32; Condition 15) 

Benchmark  Objective 10.1 Increase community residential recovery, and secure and non­secure 
levels of rehabilitation  beds (23 beds): 

A  Program start­up Second Spring – 11 beds (Williamstown) (completed) 

B Develop contract for program planning & development activities for 12 additional Community 
Residential beds  (In process) 

C  Program development & implementation of 12 additional beds 

E  Assess impact of community residential beds on VSH inpatient needs 

F  Consult Transformation Council, State Adult Mental Health Program Standing Committee, other 
stakeholders 

Benchmark Objective 10.2 Increase crisis stabilization beds (10 beds): program start­up for 4  beds 
(NEKHS ­  NCSS) plus 6 additional beds 

A  Program start­up for 4 crisis beds –2 each with Northwest Counseling & Support Services (NCSS) and 
North East Kingdom Human Services (NEKHS)  (Completed) 

B  Develop 6 additional crisis beds ( 5 under contract) 

C  Assess impact of additional crisis beds on inpatient bed need  (Time line extended) 

D  Update Transformation Council, State Adult Mental Health Program Standing Committee, other 
stakeholders 

DMH / Second Spring staff 

DMH staff 

DMH / Contractor 

DMH staff 

DMH Commissioner, Deputy 

NCSS / NEKHS/ DMH 

DMH 

DMH 

DMH 

3­4 months 

8­9 months 

18  months 

16 months 

on­going 

8 months 

12­18 
months 

2­6  months 

on­going 

Mar 2007 

Apr 2008 

Dec 2008 

Sept 2007 

on­going 

Apr 2007 

Jun 2007 

Mar 2909 

on­going 

May 2007 

Jan 2009 

Jun 2010 

Jan 2010 

on­going 

Nov 2007 

Oct 2008 

Sept 2009 

on­going
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Benchmark Objective and Related Tasks 

Benchmark Objective 10.3 Develop Peer Services program plan 

A Develop recommendations to DMH on peer service programming 

B Consult Transformation Council, State Adult Mental Health Program Standing Committee  & other 
mental health stakeholders 

C  Select service design, test pilot  (In process) 

E Implement program 

Benchmark Objective 10.4 Design Care Management System (CCON Scope #28) 

A  Award consultation contract to design care management system (Completed) 

B Contractor report on design options 

C Consult Transformation Council,  State Adult Mental Health Program Standing Committee & other 
stakeholders 

D Select system design; update BISHCA 

E Develop design, implement pilot 

F Evaluate pilot, revise system design as indicated 

G Implement full scale care management system 

Who is Responsible for 
Attaining Benchmark 
Tasks 

DMH Work Group 

DMH staff 

DMH / contracting entity 

DMH/ contracting entity 

DMH staff 

Contractor Consultant 

DMH /  Consultant 

DMH Commissioner, Deputy/ 
potential partners 

DMH / potential partners/ 
Consultant 

DMH / Consultant/potential 
partners 

DMH / potential partners 

Duration 

3­6 months 

Ongoing 

3 – 
12months 

6­9 months 

6  months 

6 months 

on­going 

3­6 months 

6 months 

3 months 

6 – 12 
months 

Start 

Aug 2007 

Ongoing 

Feb 2009 

Jun 2010 

Jul  2008 

Dec20 08 

on­going 

Mar 2009 

Dec 2009 

Jul  2010 

Oct 2010 

End 

Feb 2008 

Ongoing 

Feb 2010 

Dec 2010­Mar 
2011 

Dec 2008 

Feb 2009 

on­going 

Sept 2009 

Jun 2010 

Sept 2010 

Sept 2011
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Benchmark Objective and Related Tasks 

Benchmark Objective 10.5  Increase housing resources (CCON Scope #17, 29) 

A  DMH participate in AHS Affordable Housing Initiative, 

B   In consultation with providers, other mental health and housing stakeholders develop recommendations 
for FY09 housing allocation (completed) 

C  Select strategies & establish plan  for increasing housing for DMH consumers that includes expanding 
subsidy & rental  assistance program. (Completed) 

D Evaluate impact of inpatient site selection on local housing supply (Time line to be determined) 

E  Assess impact of additional housing on  inpatient bed need & design (Time line to be determined) 

F Identify ongoing housing needs, create development fund plan in coordination with AHS Housing 
Partners 

G Update and consult  Transformation Council, State Adult Mental Health Standing Committee, other 
stakeholders 

Benchmark Objective 10.6 Develop alternative transportation system 

A Issue grants to Washington County Mental Health & HowardCenter to develop protocols and pilot 
Design for Alternative Transportation  System (completed) 

B Implement Alternative Transportation  System Pilot  (Completed) 

C. Evaluate, refine and implement alternative transportation system statewide 

D. Update Transformation Council, State Adult Mental Health Program Standing Co., other stakeholders 

Who is Responsible for 
Attaining Benchmark 
Tasks 

DMH Deputy, Housing staff 

DMH Housing staff 

DMH Housing  staff 

DMH  Futures &Housing staff 

DMH  Futures & Housing staff 

DMH Housing staff  with AHS 
Housing Initiative 

DMH 

DMH 

WCMHS & HowardCenter 

DMH 

DMH 

Duration 

Ongoing 

2 months 

3  months 

3­4 months 

6 months 

TBD 

on­going 

2 months 

4 months 

12 months 

on­going 

Start 

Ongoing 

May 2008 

May 2008 

TBD 

TBD 

TBD 

on­going 

May20 07 

Aug 20 07 

Jul 2008 

on­going 

End 

Ongoing 

Jul 2008 

Jul 2008 

TBD 

TBD 

TBD 

on­going 

Jun 2007 

Jun 2008 

Jun 2009 

on­going


